
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Contract Location: Time Allowed:

0.722 MILES OF WIDENING AND RECONSTRUCTION ON SR 11/SR 53 (N

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/16/2012

01/02/2013

02/01/2013

02/05/2013

02/25/2013

00/00/0000

00/00/0000

542 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 66.61

361 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,949,306.21

$4,949,306.21

$897,020.22

81.88%

Counties:

Barrow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008979      $1,482,690.95 $1,482,690.95 $616,425.32 58.43% $23,156.59

M004447      $3,466,615.26 $3,466,615.26 $280,594.90 91.91% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Project Number: 0008979      SR 11/SR 53 - WIDENING & RESF

 

CSTEE-0008-00(979)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $866,265.63 $843,109.04 $23,156.59

Non-Participating $0.00 $0.00 $0.00

Total Earnings $866,265.63 $843,109.04 $23,156.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $866,265.63 $843,109.04 $23,156.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $866,265.63 $843,109.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $23,156.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Project Number: M004447      SR 11 - RESF

 

M004447                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,548,816.27 $2,548,816.27 $0.00

Non-Participating $637,204.09 $637,204.09 $0.00

Total Earnings $3,186,020.36 $3,186,020.36 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,186,020.36 $3,186,020.36 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,186,020.36 $3,186,020.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Project Number 0008979      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  3,088.000 349.039

 30.020 263.374

 

 

612.413 $7,906.49 $18,384.64

0055 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  834.000 1,127.980

 8.880 .000

 

 

1,127.980 $.00 $10,016.46

Category Amount: $7,906.49 $28,401.10

Category Number: 0030 DRAINAGE

0130 668-2100     DROP INLET, GP 1 EA  21.000 23.500

 2204.880 .000

 

 

23.500 $.00 $51,814.68

Category Amount: $0.00 $51,814.68

Category Number: 0060 UTILITIES

0180 670-5620     WATER SERVICE LINE, 3/4 IN LF  207.000 607.000

 22.110 .000

 

 

607.000 $.00 $13,420.77

Category Amount: $0.00 $13,420.77

Category Number: 0010 ROADWAY

0200 670-9710     RELOCATE EXIST FIRE HYDRANT EA  3.000 6.000

 5152.740 .000

 

 

6.000 $.00 $30,916.44

0315 441-4030     CONC VALLEY GUTTER, 8 IN SY  264.000 324.200

 43.950 .000

 

 

324.200 $.00 $14,248.59

0340 210-0100     GRADING COMPLETE - LS  1.000 .659

 332827.000 .020

CSTEE-0008-00(979)

 

.679 $6,656.54 $225,989.53

Category Amount: $6,656.54 $271,154.56



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Project Number 0008979      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0355 668-6112     TRENCH DRAIN, 12 IN LF  12.000 14.000

 298.110 .000

 

 

14.000 $.00 $4,173.54

Category Amount: $0.00 $4,173.54

Category Number: 0050 TRAFFIC SIGNALS

0505 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  8.000 6.000

 4296.780 2.000

 

 

8.000 $8,593.56 $34,374.24

Category Amount: $8,593.56 $34,374.24

Project Total Amount: $23,156.59 $866,265.63



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0011

02/10/2014

Project Number M004447      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  505.100 617.310

L & H LIME 106.310 .000

 

 

617.310 $.00 $65,626.23

Category Amount: $0.00 $65,626.23

Project Total Amount: $0.00 $3,186,020.36


